PHASE 4 – PROJECT PLANNING

4.1 Project Scope

The project implements **record-level security in ServiceNow using scripted ACLs and custom roles**.

The system controls access to student records based on user permissions and field values.

4.2 Project Modules

1. User Management
2. Role Management
3. Table Management
4. Record Management
5. READ ACL
6. CREATE ACL
7. WRITE ACL
8. DELETE ACL
9. Testing
10. Documentation
11. Demonstration

4.3 Project Milestones

No.	Milestone
1	Create Users and Roles
2	Create Custom Table
3	Create Student Records
4	Configure READ ACL
5	Configure CREATE ACL
6	Configure WRITE ACL
7	Configure DELETE ACL
8	Test Access
9	Document Project
10	Demonstrate Project

4.4 Technology Stack

- ServiceNow
- JavaScript
- ServiceNow ACL
- ServiceNow Roles
- ServiceNow Tables

4.5 Project Timeline

Activity	Duration
Requirement Analysis	2 hours
System Design	2 hours
Configuration	4 hours
ACL Development	3 hours
Testing	2 hours
Documentation	2 hours
Demonstration	1 hour